
STRUCTURE REMOVAL BY EXPLOSIVES1
April 3, 19892

Construction Requirements3
If the Contractor elects to use explosives to accomplish any or all of the removal4
work, the Contractor shall comply with the requirements of Section 1-07.22, submit a5
detailed blasting plan to the Engineer for approval, and obtain permits and approvals6
from the applicable governmental agencies.  All work shall be accomplished in7
accordance with the terms of the permits.8

9
A licensed, experienced explosives expert shall supervise the drilling, loading, and10
blasting operations.  Traffic shall not be allowed in the vicinity during blasting11
operations.  The Contractor shall be responsible for all damage to public and private12
property caused by the use of explosives.  Damage shall be repaired, as a first order13
of work, by the Contractor at the Contractor's expense.  The repair shall be as14
directed by the Engineer.15

16
The blasting plan shall show all stages of the removal work; the explosive type; the17
explosive quantity; firing sequence; details of drill holes; explosive placement; detail18
of how shock waves are kept to a minimum; and how debris is controlled.  The19
blasting plan shall also list the name and address of the licensed explosives expert,20
safety procedures (including methods of storage and transportation), warning21
signals, signs, accidental discharge prevention safeguards, and the procedures for22
notifying the Engineer of impending blasting.23

24
Any drawings required as part of the blasting plan shall be on sheets measuring 825
1/2 by 11 inches, 11 by 17 inches or 24 by 36 inches.  The blasting plan shall be26
submitted far enough in advance of actual need to allow for the review process by27
the State, which may involve rejection, revision, or resubmittal.  Unless otherwise28
stated in the contract, the Engineer will require up to 30 calendar days from the date29
the submittals are received until they are sent to the Contractor.  This time will30
increase if the drawings submitted do not meet the contract requirements or contain31
insufficient details.32

33
If more than 30 calendar days are required for the Engineer's review of any individual34
submittal or resubmittal, an extension of time will be considered in accordance with35
Section 1-08.8.36

37
The Contractor shall obtain the Engineer's written approval of the drawings before38
proceeding with the work they represent.  This approval shall neither confer upon the39
State nor relieve the Contractor of any liability of damage caused by the use of40
explosives.  The Contractor shall bear all risk and all costs of any work delays41
caused by nonapproval of these drawings or plans.42

43
Payment44
The lump sum contract price for *** $$1$$ *** shall be full pay for performing the45
work as specified.46


